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1. Originator 2. Log Date: 3. CCR#: 4.Rev: | 5. Tel: 6. Rm#: | 7. Dept.

Timothy Ortiz 30WM ﬂ-\l o0 | &0-0583|— |on92s0792 | 3201 REDV

8. CCR Title: Test Executable Nobelium.31 for PYC. (Ingest Problems)

<

Wd\ur@ﬂe 10. Class 11. Type: 12. Need Date: 5/30/2000
~. . - CCR
TP sl shufed TU

i3. gorS{ﬁ ure/Date 14. Category of Change: 15. Priority: {If “Emergency”
: ' tnitial ECS Baseline Doc. fiil in Block 28).
Mg;/ m\‘ﬁ§ 573& }2"”"” Emergency

16. Documentati?ﬁm“riwings Impacted: 17. Schedule 18. Cl{s} Affected:DSS
None Impact:
Nene
19. Release Affected by this Change: 20. Date due to Customer: | 21. Estimated Cost:
58 None - Under 100K

22 Source Reference:  [XINCR (attach) | |Action ltem [ [Tech Ref. [1GSFC [[Other:
(NCR 26674, 26526, 26652, 24961, and 26508 attached)

23. Problem: {use additional Sheets if necessary)

NCR 26674, 26526, and 26508: Fixes for L7 ingest problems; insert faited from ingest after sdsrv core dump and warm restart, and
auto-ratry on metadata failure.

NCR26652 - undo changes for ncr 24961 conceming BegDateTime field and TimeOfDAy field in database searches

24. Proposed Solution: (use additional sheets if necessary)

File affected: /ecsfformal/DSS/sdsrv/sre/ge/DsGeESDT plus all DLL files. CM Generates tar file with solution and distributes to SMC.
SMC to deliver to VATC..

Ref. next page for installation

25, Altemate Solution: (use additional sheets if necessary)
None

26. Consequences if Change(s) are not approved: (use additional sheets if necessary)
PVC testing impacted.

27. Justification for Emergency (if Block 15 is “Emergency”):
Schedule requires immediate solution.

28. Site(s) Affected: [JEDF [RPvc BIvAaTC [JeDc [ GsFec [Larc [CINsipe smc Oaxk e
[Jeoc []10G Test Celt [ lOther

29. Board Comments: 30. Work Assigned To: | 31. CCR Closed Date:

32-EDF/SCDV CCB Chajr (Sign/Date): - Disposilio@ppﬂ:om. Disapproved Withdraw Fwd/ESDIS ERB
céw xm\ 5/30/30 Fwd/ECS

33. M&0O CCB Gha (Sign/Date): Disposition: Approved App/Com. Disapproved Withdraw Fwd/ESDIS ERB
U Fwd/ECS

34, ECS CCB Chair (Sign/Date): Disposition: Approved App/Com. Disapproved Withdraw Fwd/ESDIS ERB
Fwd/ESDIS

|}
CMO01JACO \N P\L ECS/EDF/SCDV/IM&O
OP\\G 05-30-00F01:26
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ADDITIONAL SHEET

CCR #: O0-0583Rev: ~ Originator: Timothy Ortiz
Telephone: x0792 Office: 3201

Title of Change: Test Executable Nobelium.01 for PVC. (Ingest Problems)

CONTENT:
CM: PLEASE, build Sun TAR file(s) for the listed files from current 5B baseline and provide to the SMC.

lecsformal/DSS/lib/sun5.5AibDsGeSh.so
fecs/formal/ESDT/lib/sun5.5/*.s0 [this represents all the DLL files]

Package as test executable Nobelium.03
SMC: Please provide the Tar file to the PVC for today's testing (5/30).

PVC Install Instructions:

1. 1. Get File from SMC distribution;
Use the ‘cp’ from the command line 1o installreplace files.

2. REPLACE all occurrances of the files included with this TE mode-by-mode, using the same pemissions levels and
ownerships as previous file.
fustfecs/<mode>/customlib/DSS

CMO1AJAOO

ORIGINAL



